

Issues

Estimated time: 0.0 Spent time: 0.0

| #    | Project                   | Tracker               | Status | Priority | Subject                        | Assignee       | Total estimated time | Total spent time | Updated           |
|------|---------------------------|-----------------------|--------|----------|--------------------------------|----------------|----------------------|------------------|-------------------|
| 2726 | THAI ASAHI DENSO CO., LTD | Project progress work | New    | Normal   | [Installation&On-site support] | Nattapol Poeam |                      | 0.00             | 29 Oct 2025 13:16 |
| 2725 | THAI ASAHI DENSO CO., LTD | Project progress work | New    | Normal   | [Coding]                       | Nattapol Poeam |                      | 0.00             | 29 Oct 2025 13:16 |
| 2724 | THAI ASAHI DENSO CO., LTD | Project progress work | New    | Normal   | [Internal Design]              | Nattapol Poeam |                      | 0.00             | 29 Oct 2025 13:15 |
| 2723 | THAI ASAHI DENSO CO., LTD | Project progress work | New    | Normal   | [Requirement definition]       | Nattapol Poeam |                      | 0.00             | 29 Oct 2025 13:15 |