

Issues

Estimated time: 112.0 Spent time: 8.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
5395	SHINDENGEN INDONESIA	Project progress work	Closed	Normal	[Installation&On-site support] Install software	Worawit Khantamool	8.00	8.00	22 Jan 2026 10:37
4414	SHINDENGEN INDONESIA	Project progress work	New	Normal	[Installation&On-site support]	Thiraporn Amornsirinukorh		0.00	16 Jan 2026 09:57
4413	SHINDENGEN INDONESIA	Project progress work	Closed	Normal	[Installation&On-site support] Install at Indonesia	Pattanasak Chaonchom	48.00	0.00	16 Jan 2026 09:53
4412	SHINDENGEN INDONESIA	Project progress work	Closed	Normal	[Installation&On-site support] Install at Indonesia	Konlawat Saechee	48.00	0.00	16 Jan 2026 09:53
4411	SHINDENGEN INDONESIA	Project progress work	Closed	Normal	[Installation&On-site support] Setup WDR and database	Worawit Khantamool	8.00	0.00	16 Jan 2026 09:36