

Issues

Estimated time: 152.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
2930	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air jet fan monitoring & Control	Panupong Raksakit	8.00	0.00	18 Dec 2025 14:30
2929	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Blower exhaust 5 monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2928	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Blower exhaust 1-4 monitoring & Control	Panupong Raksakit	40.00	0.00	18 Dec 2025 14:30
2927	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Valve Air dryer monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2926	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Valve Air compressor monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2925	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air Dryer monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2924	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] Air compressor monitoring & Control	Panupong Raksakit	16.00	0.00	18 Dec 2025 14:30
2923	THAI ASAHI DENSO CO., LTD	Project progress work	Closed	Normal	[Installation&On-site support] PLC Software installation	Panupong Raksakit	24.00	0.00	18 Dec 2025 14:30