

Issues

Estimated time: 48.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3014	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Installation&On-site support] Software installation 2 (Stocktaking)	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3013	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation 1	Watcharin Arnnok		0.00	26 Nov 2025 15:38
3012	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	New	Normal	[Coding] Stocktaking	Watcharin Arnnok		0.00	26 Nov 2025 15:34
3011	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Direct Labor	Watcharin Arnnok		0.00	26 Nov 2025 15:37
3010	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Component Detail Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3009	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] NG Label Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3008	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Completion Function	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3007	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Setting Fuction	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37
3006	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	[Coding] Main fuction	Watcharin Arnnok	8.00	0.00	26 Nov 2025 15:37