

Issues

Estimated time: 144.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6864	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	Closed	Normal	[Internal Design] Revise Production Specification Design	Tachapon Mulmanee	16.00	0.00	11 Mar 2026 11:36
6793	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	Closed	Normal	[Installation&On-site support] IO Specification Design	Tachapon Mulmanee	8.00	0.00	05 Mar 2026 15:32
6792	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	Closed	Normal	[Installation&On-site support] Production Specification Design	Tachapon Mulmanee	120.00	0.00	05 Mar 2026 15:30
6791	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	New	Normal	[Internal design]		16.00	0.00	11 Mar 2026 11:32
6790	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	New	Normal	[Requirement definition]			0.00	05 Mar 2026 15:06
6789	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	New	Normal	[Installation&On-site support]		128.00	0.00	05 Mar 2026 15:31
6788	OKAYA (THAILAND) CO., LTD. (BANGNA BRANCH)	Project progress work	New	Normal	[Coding]			0.00	05 Mar 2026 15:05