

## Issues

Estimated time: 112.0 Spent time: 0.0

| #    | Project                             | Tracker               | Status | Priority | Subject                       | Assignee         | Total estimated time | Total spent time | Updated           |
|------|-------------------------------------|-----------------------|--------|----------|-------------------------------|------------------|----------------------|------------------|-------------------|
| 3173 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Coding] Hardware procurement | Taweesak Suriyon | 64.00                | 0.00             | 11 Dec 2025 09:34 |
| 3170 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design]             | Nattapol Poeam   | 24.00                | 0.00             | 11 Dec 2025 09:34 |
| 3169 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Requirement definition]      | Nattapol Poeam   | 24.00                | 0.00             | 11 Dec 2025 09:34 |