

Issues

Estimated time: 288.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
3215	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	New	Normal	[Coding] Power on & I/O Check	Taweesak Suriyon	8.00	0.00	13 Dec 2025 13:17
3214	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Assy & Wiring	Taweesak Suriyon	16.00	0.00	13 Dec 2025 13:17
3213	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Check Equipment	Taweesak Suriyon	16.00	0.00	11 Dec 2025 14:34
3212	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Order equipment	Taweesak Suriyon	160.00	0.00	11 Dec 2025 14:34
3211	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] PR Request	Taweesak Suriyon	40.00	0.00	11 Dec 2025 14:34
3210	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Part list	Taweesak Suriyon	24.00	0.00	11 Dec 2025 14:33
3209	FTS AUTOMOTIVE (THAILAND) CO.,LTD	Project progress work	Closed	Normal	[Coding] Drawing Design	Taweesak Suriyon	24.00	0.00	11 Dec 2025 14:33