

Issues

Estimated time: 120.0 Spent time: 0.0

| #    | Project                     | Tracker               | Status | Priority | Subject                                                 | Assignee       | Total estimated time | Total spent time | Updated           |
|------|-----------------------------|-----------------------|--------|----------|---------------------------------------------------------|----------------|----------------------|------------------|-------------------|
| 3308 | ShinDengen Thailand Co.,Ltd | Project progress work | Closed | Normal   | [Requirement definition] Data organization/confirmation | Nattapol Poeam |                      | 0.00             | 19 Dec 2025 09:06 |
| 3307 | ShinDengen Thailand Co.,Ltd | Project progress work | Closed | Normal   | [Requirement definition] Requirements confirmation      | Nattapol Poeam | 80.00                | 0.00             | 19 Dec 2025 09:05 |
| 3306 | ShinDengen Thailand Co.,Ltd | Project progress work | Closed | Normal   | [Requirement definition] Kick-off meeting after PO      | Nattapol Poeam | 40.00                | 0.00             | 19 Dec 2025 09:05 |