

Issues

Estimated time: 160.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4365	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware Drawing Design		40.00	0.00	07 Jan 2026 11:59
4364	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Hardware System Design		40.00	0.00	07 Jan 2026 11:59
4363	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design] Software System Design		80.00	0.00	07 Jan 2026 11:57