

Issues

Estimated time: 40.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6937	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design] Design BCR Bracket	Nattawat Hannok	24.00	0.00	12 Mar 2026 16:23
6554	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal design] Drawing for BCR and Antenna BKT	Warit Chunlaka	16.00	0.00	11 Feb 2026 10:32