

## Issues

Estimated time: 1096.0 Spent time: 0.0

| #    | Project                                 | Tracker               | Status | Priority | Subject                                     | Assignee | Total estimated time | Total spent time | Updated           |
|------|-----------------------------------------|-----------------------|--------|----------|---------------------------------------------|----------|----------------------|------------------|-------------------|
| 4372 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware Assembly                  |          | 40.00                | 0.00             | 07 Jan 2026 13:14 |
| 4371 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware pre-shipment confirmation |          | 40.00                | 0.00             | 07 Jan 2026 13:13 |
| 4370 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware procurement               |          | 280.00               | 0.00             | 07 Jan 2026 13:11 |
| 4369 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Keyence Equipment                  |          | 176.00               | 0.00             | 07 Jan 2026 13:10 |
| 4368 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Modify Pallet                      |          | 320.00               | 0.00             | 07 Jan 2026 13:09 |
| 4367 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Software test                      |          | 40.00                | 0.00             | 07 Jan 2026 13:07 |
| 4366 | NIDEC TECHNO MOTOR (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Software development               |          | 200.00               | 0.00             | 07 Jan 2026 13:06 |