

Issues

Estimated time: 600.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4382	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Go live		40.00	0.00	07 Jan 2026 13:33
4381	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live		80.00	0.00	07 Jan 2026 13:26
4380	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&Onsite support] Supports user feedback		80.00	0.00	07 Jan 2026 13:24
4379	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial		80.00	0.00	07 Jan 2026 13:23
4378	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT		80.00	0.00	07 Jan 2026 13:20
4377	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Link gate Test with Server NTMT		40.00	0.00	07 Jan 2026 13:19
4376	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Validation data		40.00	0.00	07 Jan 2026 13:18
4375	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation		80.00	0.00	07 Jan 2026 13:17
4374	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Modification software machine		40.00	0.00	07 Jan 2026 13:16
4373	NIDEC TECHNO MOTOR (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Hardware installation and wiring		40.00	0.00	07 Jan 2026 13:15