

Issues

Estimated time: 8.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4466	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Wiring LAN Cable and config access point	Purinat Thongbaiyai	8.00	0.00	17 Jan 2026 13:40
4360	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support]	Nattapol Poeam	8.00	0.00	17 Jan 2026 13:40
4359	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Coding]	Nattapol Poeam		0.00	06 Jan 2026 14:23
4358	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Internal Design]	Nattapol Poeam		0.00	06 Jan 2026 14:22
4357	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition]	Nattapol Poeam		0.00	06 Jan 2026 14:22