

Issues

Estimated time: 8.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4466	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Wiring LAN Cable and config access point	Purinat Thongbaiyai	8.00	0.00	24 Feb 2026 15:52
4360	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation&On-site support]	Nattapol Poeam	8.00	0.00	06 Mar 2026 09:31
4359	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding]	Nattapol Poeam		0.00	06 Mar 2026 09:32
4358	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Internal Design]	Nattapol Poeam		0.00	06 Mar 2026 09:31
4357	NIPPN (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition]	Nattapol Poeam		0.00	06 Mar 2026 09:31