

Issues

Estimated time: 728.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6623	UNIMICRON (THAILAND) CO., LTD.	Project progress work	New	Normal	[Requirement definition] Software development	Nattapol Poeam		0.00	13 Feb 2026 15:14
6621	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Requirements confirmation	Nattapol Poeam	448.00	0.00	13 Feb 2026 15:07
6620	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Kick-off meeting	Nattapol Poeam	56.00	0.00	13 Feb 2026 15:06
6619	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Internal meeting	Nattapol Poeam	112.00	0.00	13 Feb 2026 15:06
6618	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Received PO	Nattapol Poeam	112.00	0.00	13 Feb 2026 15:06