

Issues

Estimated time: 728.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6638	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Requirements confirmation	Nattapol Poeam	448.00	0.00	13 Feb 2026 15:46
6637	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Kick-off meeting	Nattapol Poeam	56.00	0.00	13 Feb 2026 15:46
6636	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Internal meeting	Nattapol Poeam	112.00	0.00	13 Feb 2026 15:46
6635	UNIMICRON (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] Received PO	Nattapol Poeam	112.00	0.00	13 Feb 2026 15:46