

Issues

Estimated time: 8.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
4466	NIPPN (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Wiring LAN Cable and config access point	Purinat Thongbaiyai	8.00	0.00	17 Jan 2026 13:40