

Issues

Estimated time: 472.0 Spent time: 1812.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
526	A.N.I. LOGISTICS, LTD.	Problem-Bug	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Kittisak Isarapongporn	8.00	8.00	08 May 2024 16:42
468	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding]Inner packing screen function C#	Kittisak Isarapongporn	48.00	56.00	04 May 2024 15:11
467	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Ryo Nozaki	100.00	144.00	04 May 2024 15:11
466	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding] PHP web function and web socket API	Kittisak Isarapongporn	80.00	184.00	04 May 2024 15:11
350	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	Meeting with ANI and discuss spec of phase03	Ryo Nozaki	8.00	8.00	04 May 2024 15:11
267	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Requirement definition] CKD process management system phase3	Ryo Nozaki	40.00	6.00	04 May 2024 15:11
226	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	CKD project requirement and document preparation	Kittisak Isarapongporn	30.00	48.00	30 Oct 2025 09:04
225	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	CCTV Installation	Nattapol Poeam	100.00	60.00	30 Oct 2025 09:05
179	A.N.I. LOGISTICS, LTD.	Sales support	Closed	Normal	Join the meeting at on-site	Kittisak Isarapongporn	4.00	4.00	04 May 2024 15:11
134	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Tanawan Wongsard		0.00	30 Oct 2025 09:05
133	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Soraya Norasing	24.00	48.00	30 Oct 2025 09:11
132	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Installation&On-site support] CKD process management system phase3 for ANI	Kamol Anekchatnuntakool		0.00	30 Oct 2025 09:05
131	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding]Android handy and tablet modification Java	Soraya Norasing		194.00	24 Dec 2024 22:39
130	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Coding]Inner packing screen function C#	Kittisak Isarapongporn		1007.00	02 Mar 2025 11:42
129	A.N.I. LOGISTICS, LTD.	Project progress work	Interruption	Normal	[Coding]PHP Pegasus web function	Tanawan Wongsard		0.00	30 Oct 2025 09:03
128	A.N.I. LOGISTICS, LTD.	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		14.00	30 Oct 2025 09:04
62	A.N.I. LOGISTICS, LTD.	Sales support	Closed	Normal	CKD project phase3 Proposal activities + requirements definition	Ryo Nozaki	30.00	31.00	04 May 2024 15:11