

Issues

Estimated time: 1309.0 Spent time: 1845.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1013	Tomas Tech Co.,Ltd.	Project progress work	Close request	Normal	first day working.	Suphawat Tinaso	0.00	0.00	27 Jun 2025 17:29
1012	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	Collection data from device wattxplorer	Suphawat Tinaso	50.00	24.00	27 Jun 2025 17:32
891	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	376.00	856.00	02 Apr 2025 16:30
859	Tomas Tech Co.,Ltd.	Sales support	New	Normal	SHINDENGEN operation monitoring system	Konlawat Saechee	20.00	8.00	19 Dec 2024 08:55
714	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	For internal meeting and other	Panthita Roekdee	1096.00	1592.00	20 Mar 2025 16:49
629	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	[MAST] Improve pegasus	Worawit Khantamool	80.00	212.00	28 Nov 2024 15:38
602	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	DEMO Print Bluetooth		20.00	8.00	05 Jun 2024 10:04
482	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	[Consider]Ruk-com backup measures	Kittisak Isarapongporn	2.00	0.00	04 May 2024 17:20
246	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	Web screen development for WD	Ronnagon Kongsuwan	20.00	0.00	04 May 2024 17:20
167	Tomas Tech Co.,Ltd.	Project progress work	New	Normal	IoT monitoring at web screen development follow and design DB	Nattapol Poeam	20.00	0.00	04 May 2024 17:20
166	Tomas Tech Co.,Ltd.	Project progress work	In Progress	Normal	IoT monitoring at web screen development PHP	Ronnagon Kongsuwan	1.00	1.00	04 May 2024 17:20