

Issues

Estimated time: 491.5 Spent time: 1749.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
762	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Fix web problems	Nattaporn Chaiya	100.00	81.00	24 Dec 2024 22:38
598	NMB-Minebea Thai Ltd.	Project progress work	Closed	Normal	Source code BT_KVWedge(V1.1) and HT_NMB.	Kamol Anekchatnuntakool	88.00	0.00	05 Nov 2025 14:35
508	Minebea AccessSolutions Thai Ltd	Problem-Bug	Closed	Normal	Support after cutover	Kittisak Isarapongporn	80.00	4.00	13 May 2024 08:03
462	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	HT_MAST : Duplicate outbound bug	Soraya Norasing	16.00	40.00	13 Jul 2024 18:38
458	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[On site support]Project Stock management system for MAS-T	Soraya Norasing	24.00	8.00	04 May 2024 16:56
447	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	create manual document for MAST	Soraya Norasing	24.00	10.00	04 May 2024 16:56
445	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T		8.00	192.00	04 May 2024 16:56
442	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Ryo Nozaki	40.00	192.00	04 May 2024 16:56
425	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Meeting with Japanese person	Ryo Nozaki	4.00	4.00	04 May 2024 16:56
381	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]Android handyterminal BTA500 Outbound		8.00	172.00	04 May 2024 16:56
303	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Requirement definition] Handy terminal stock management system for Pegasus for MAS-T	Ryo Nozaki	2.00	2.00	04 May 2024 16:56
299	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Modify the specification document and confirm the design	Kittisak Isarapongporn	56.00	16.00	04 May 2024 16:56
177	Minebea AccessSolutions Thai Ltd	Sales support	Closed	Normal	Joined the meeting	Kittisak Isarapongporn	1.50	1.50	04 May 2024 16:56
106	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]ST with AS400	Kamol Anekchatnuntakool		2.00	04 May 2024 16:56
105	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]Data linkage function	Kamol Anekchatnuntakool		94.00	04 May 2024 16:56
104	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Arunwit Isarapongporn		63.00	04 May 2024 16:56
103	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Kittisak Isarapongporn		120.00	04 May 2024 16:56

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
102	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Installation&On-site support]Project Stock management system for MAS-T	Soraya Norasing		130.00	04 May 2024 16:56
101	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Kittisak Isarapongporn		4.00	04 May 2024 16:56
100	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Kittisak Isarapongporn		5.00	04 May 2024 16:56
99	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[System Testing]Handyterminal and Web	Soraya Norasing		12.00	04 May 2024 16:56
98	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]PHP Pegasus web function	Kittisak Isarapongporn		197.00	04 May 2024 16:56
97	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Coding]Android handyterminal BTA500	Soraya Norasing		268.00	04 May 2024 16:56
96	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		42.00	05 Nov 2025 14:35
10	Minebea AccessSolutions Thai Ltd	Project progress work	Closed	Normal	Creating a specification document	Ryo Nozaki	40.00	90.00	04 May 2024 16:56