

## Issues

Estimated time: 468.0 Spent time: 345.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1146	NTPT Company Limited.	Project progress work	New	Normal	[Installation&On-site support]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:42
1145	NTPT Company Limited.	Project progress work	New	Normal	[Coding]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1144	NTPT Company Limited.	Project progress work	New	Normal	[Internal Design]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
1143	NTPT Company Limited.	Project progress work	New	Normal	[Requirement definition]	Kittisak Isarapongporn		0.00	12 Aug 2025 10:43
673	NTPT Company Limited.	Project progress work	In Progress	Normal	[Settings] Asprova implementation	Kittisak Isarapongporn	40.00	223.00	25 Dec 2024 18:28
504	NTPT Company Limited.	Project progress work	Closed	Normal	[Setting] Production planning system APS 500,000 work	Kittisak Isarapongporn	400.00	101.00	02 Mar 2025 11:42
464	NTPT Company Limited.	Project progress work	Closed	Normal	Learn to use the Asprova program.	Soraya Norasing	8.00	13.00	16 Aug 2024 09:03
369	NTPT Company Limited.	Sales support	Closed	Normal	NTPT prodcuton planing system for NTPT	Ryo Nozaki	20.00	8.00	04 May 2024 17:07