

Issues

Estimated time: 428.0 Spent time: 122.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
504	NTPT Company Limited.	Project progress work	Closed	Normal	[Setting] Production planning system APS 500,000 work	Kittisak Isarapongporn	400.00	101.00	02 Mar 2025 11:42
464	NTPT Company Limited.	Project progress work	Closed	Normal	Learn to use the Asprova program.	Soraya Norasing	8.00	13.00	16 Aug 2024 09:03
369	NTPT Company Limited.	Sales support	Closed	Normal	NTPT prodcuton planing system for NTPT	Ryo Nozaki	20.00	8.00	04 May 2024 17:07