

Issues

Estimated time: 1138.0 Spent time: 1160.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1011	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Back-End Web dashboard application PHP	Nattaporn Chaiya	100.00	3.00	06 Nov 2025 08:19
876	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Check Power meter	Phatthadon Inthachot	80.00	32.00	06 Nov 2025 08:19
834	Tomas Tech Co.,Ltd.	Sales support	Closed	Normal	ADVICS Table Server	Konlawat Saechee	20.00	16.00	24 Dec 2024 22:37
799	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Check Power meter	Phatthadon Inthachot	8.00	8.00	24 Dec 2024 22:38
703	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Make The User Manual	Teeradon Yuensakul	16.00	16.00	06 Nov 2025 08:19
688	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Task] Coding C# Transfer data PLC to DB	Nattapol Poeam	96.00	72.00	06 Nov 2025 08:19
679	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Power meter monitoring	Priroj Neamjarn	104.00	368.00	17 Sep 2024 16:20
645	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Installation&On-site support] Power meter monitoring system for OTICS	Phatthadon Inthachot	404.00	544.00	02 Mar 2025 11:42
636	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Electrical drawing design	Phatthadon Inthachot	80.00	116.00	13 Jul 2024 18:37
596	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Requirement and support] Infrastructure IoT system for OTICS(Thailand)	Nattapol Poeam	200.00	43.00	06 Nov 2025 08:19
503	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Coding] Infrastructure IoT system for OTICS(Thailand) PHP	Worawit Khantamool	10.00	88.00	24 Dec 2024 22:39
502	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	[Coding] Infrastructure IoT system for OTICS(Thailand) PLC Keyence	Teeradon Yuensakul	240.00	241.00	06 Nov 2025 08:18