

Issues

Estimated time: 360.0 Spent time: 1105.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1396	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1393	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1170	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
750	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	Fixed function Web Pegasus after training.	Ronnagon Kongsuwan	160.00	50.00	02 Mar 2025 11:42
741	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	Fixed function after training.	Taweesak Prumvised	0.00	21.00	02 Mar 2025 11:42
650	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system Web App PHP Pegasus Phase1	Ronnagon Kongsuwan	200.00	482.00	16 Nov 2024 11:18
605	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
604	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system handyterminal Java Phase01	Taweesak Prumvised		448.50	11 Nov 2024 13:41
501	Thai Metaltech Co.,Ltd	Project progress work	Closed	Normal	[Coding] Warehouse management system Web app PHP Phase01			40.00	16 Aug 2024 08:59
500	Thai Metaltech Co.,Ltd	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28