

Issues

Estimated time: 0.0 Spent time: 64.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1396	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:48
1395	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Ronnagon Kongsuwan		0.00	10 Sep 2025 16:47
1394	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Web modification	Ronnagon Kongsuwan	0.00	0.00	10 Sep 2025 16:48
1393	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Enhance web/handy from phase 1	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1392	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] POKAYOKE -> PART REQUEST	Taweesak Prumvised		0.00	10 Sep 2025 16:28
1391	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Handy modification	Taweesak Prumvised	0.00	0.00	10 Sep 2025 16:28
1170	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Installation&On-site support]			0.00	12 Aug 2025 11:38
1169	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Internal Design]			0.00	12 Aug 2025 11:38
1168	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Requirement definition]			0.00	12 Aug 2025 11:38
605	Thai Metaltech Co.,Ltd	Project progress work	New	Normal	[Coding] Warehouse management system Web app PHP Phase02	Ronnagon Kongsuwan	160.00	98.00	03 Jan 2025 17:29
500	Thai Metaltech Co.,Ltd	Project progress work	In Progress	Normal	[Coding] Warehouse management system handyterminal Java Phase02	Taweesak Prumvised	0.00	37.00	17 Jul 2025 17:28