

Issues

Estimated time: 0.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|----------------------------------------|-----------------------|--------|----------|----------------------------------------------------|------------------|----------------------|------------------|-------------------|
| 6458 | NTN MANUFACTURING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Requirement definition] Requirements confirmation | Konlawat Saechee | | 0.00 | 22 May 2026 15:45 |
| 6457 | NTN MANUFACTURING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Requirement definition] Kick-off meeting | Konlawat Saechee | | 0.00 | 22 May 2026 15:45 |