

Issues

Estimated time: 1052.0 Spent time: 1093.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
904	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Testing] Test and conduct the test report and user manual	Pattanasak Chaonchom	40.00	7.00	04 Nov 2025 16:03
899	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	High	MOC Monitoring system	Taweesak Prumvised	40.00	146.00	04 Nov 2025 16:05
898	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Dashboard	Nattaporn Chaiya	32.00	103.00	04 Nov 2025 16:04
887	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Development] Modify the packing and shipping windows app and handy	Kittisak Isarapongporn	80.00	86.00	04 Nov 2025 16:06
814	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Colding] Packing system for C# application		40.00	32.00	04 Nov 2025 16:06
813	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Colding] Shipping system for Handy terminal BT-W350 C# application		40.00	0.00	04 Nov 2025 16:06
738	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Wring & Assembly] Control cabinet	Nattapong Sukcharoen	200.00	136.00	24 Dec 2024 22:39
729	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation & On-site support] Hardware installation for IoT Loss analysis MOC and Packing process Line 1,2	Phatthadon Inthachot	200.00	179.50	04 Nov 2025 16:06
697	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	PR Electrical part	Phatthadon Inthachot	80.00	56.00	02 Mar 2025 11:42
696	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Electrical Diagram	Phatthadon Inthachot	100.00	80.00	02 Mar 2025 11:42
685	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Rack Server drawing design and Audio test	Konlawat Saechee	50.00	16.00	24 Dec 2024 22:39
657	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	Learning loss analyze	Konlawat Saechee	40.00	60.00	13 Sep 2024 15:28
641	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement and support] MOC Line IoT Project	Nattapol Poeam	60.00	80.00	04 Nov 2025 16:04
601	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Requirement definition] MT MOC Line IoT system for Line 1 & Line 2	Ryo Nozaki	40.00	0.00	16 Nov 2024 10:45
499	AH BRAKE (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Coding] MT MOC Line IoT system for AH Brake	Nattapol Poeam	72.00	353.00	04 Nov 2025 16:05
375	AH BRAKE (THAILAND) CO., LTD.	Sales support	Closed	Normal	Proposal IoT system and traceability system for production MOC line	Ryo Nozaki	10.00	8.00	04 May 2024 16:19