

## Issues

Estimated time: 48.0 Spent time: 0.0

| #    | Project                                | Tracker               | Status | Priority | Subject   | Assignee        | Total estimated time | Total spent time | Updated           |
|------|--|-----------------------|--------|----------|---|-----------------|----------------------|------------------|-------------------|
| 6856 | NTN MANUFACTURING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Coding] Modification software for support addition powermeter. | Suphawat Tinaso | 48.00                | 0.00             | 11 Mar 2026 10:16 |