

## Issues

Estimated time: 0.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
6470	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Inatallation&On-site support] Go live	Konlawat Saechee		0.00	06 Feb 2026 11:55
6469	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for Go live	Konlawat Saechee		0.00	06 Feb 2026 11:54
6468	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Inatallation&On-site support] Supports user feedback	Konlawat Saechee		0.00	06 Feb 2026 11:53
6467	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] User Testing & Trial	Konlawat Saechee		0.00	06 Feb 2026 11:51
6466	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Teaching for UT	Konlawat Saechee		0.00	06 Feb 2026 11:49
6465	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation (Web Application)	Konlawat Saechee		0.00	06 Feb 2026 11:47
6464	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation (Application)	Konlawat Saechee		0.00	06 Feb 2026 11:44
6463	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Software installation (PLC)	Konlawat Saechee		0.00	06 Feb 2026 11:42
6462	NTN MANUFACTURING (THAILAND) CO., LTD.	Project progress work	New	Normal	[Installation&On-site support] Power Meter installation	Konlawat Saechee		0.00	06 Feb 2026 11:39