

## Issues

Estimated time: 104.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8420	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Requirement definition] Training meeting	Worawit Khantamool	8.00	0.00	05 Jun 2026 15:49
8419	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Installation&On-site support] Remote install software and support	Worawit Khantamool	40.00	0.00	05 Jun 2026 15:48
8418	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Installation&On-site support] Install software	Worawit Khantamool	16.00	0.00	05 Jun 2026 15:36
8417	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Requirement definition] Kick-off meeting	Worawit Khantamool	8.00	0.00	05 Jun 2026 15:28
8411	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Coding] Create software for insert data from WDR	Pattanasak Chaonchom	16.00	0.00	29 May 2026 15:35
8410	SHINDENGEN INDIA	Project progress work	Closed	Normal	[Installation&On-site support] Install software for OEE monitoring	Pattanasak Chaonchom	16.00	0.00	29 May 2026 15:34