

## Issues

Estimated time: 50.0 Spent time: 428.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
497	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]PHP web Data reference, graph creation, scan Kanban registration functions Phase02	Kittisak Isarapongporn		0.00	02 Mar 2025 11:42
496	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]Android smart watch , smart phone , Data linkage function Phase02	Soraya Norasing		0.00	04 Nov 2025 16:55
118	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Installation]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions at Philippines	Kittisak Isarapongporn		0.00	04 May 2024 16:30
117	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Installation]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions at Philippines	Soraya Norasing		0.00	04 May 2024 16:30
116	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Ryo Nozaki		0.00	04 May 2024 16:30
115	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Kittisak Isarapongporn		0.00	04 Nov 2025 16:55
114	DENSO Philippines Corporation	Project progress work	Closed	Normal	[System Testing]Link with smart device and PHP web Data reference, graph creation, scan Kanban registration functions	Kittisak Isarapongporn		0.00	04 May 2024 16:30
113	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]PHP web Data reference, graph creation, scan Kanban registration functions Phase01	Kittisak Isarapongporn		158.00	02 Mar 2025 11:43
112	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Coding]Android smart watch , smart phone , Data linkage function Phase01	Soraya Norasing		160.00	13 Jul 2024 18:38
111	DENSO Philippines Corporation	Project progress work	Closed	Normal	[Internal Design] DB and various functions, man-hour calculation	Kittisak Isarapongporn		16.00	04 Nov 2025 16:55
22	DENSO Philippines Corporation	Project progress work	Closed	Normal	Make specification document for project	Ryo Nozaki	50.00	94.00	04 Nov 2025 16:55