

Issues

Estimated time: 536.0 Spent time: 915.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1438	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	issue onsite 12 September 2025	Yutthapong Sricha	8.00	0.00	06 Nov 2025 09:27
1390	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Installation&on-site support] Fix new 2 issues	Yutthapong Sricha	8.00	8.00	06 Nov 2025 09:26
1389	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Installation&on-site support] Check web Pegasus	Yutthapong Sricha	8.00	0.00	06 Nov 2025 09:27
1388	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Installation&on-site support] Check program handy *Waiting for feedback	Yutthapong Sricha	8.00	8.00	06 Nov 2025 09:27
1387	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Installation&on-site support] Check KANBAN	Yutthapong Sricha	40.00	0.00	06 Nov 2025 09:27
1156	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Installation&On-site support] Modify	Yutthapong Sricha	56.00	8.00	06 Nov 2025 09:27
1155	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Internal Design]	Yutthapong Sricha	8.00	0.00	06 Nov 2025 09:27
1072	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	issue onsite 08 Aug 2025	Yutthapong Sricha	24.00	0.00	06 Nov 2025 09:27
1021	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Problem-Bug	Closed	Normal	issue onsite 29 July 2025	Yutthapong Sricha	72.00	48.00	06 Nov 2025 09:27
752	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	Install HT Software and Server Onsite.	Kamol Anekchatnuntakool	48.00	40.00	24 Dec 2024 22:38
747	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	Testing Modify Pegasus to Pegasus2	Ronnagon Kongsuwan	24.00	23.00	02 Mar 2025 11:42
707	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	Modify Webpegasus.	Ronnagon Kongsuwan	16.00	16.00	06 Nov 2025 09:26
702	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	Modify HT Stock Software.	Kamol Anekchatnuntakool	24.00	24.00	13 Sep 2024 15:28
669	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	Handy terminal stock management system.	Kamol Anekchatnuntakool	32.00	29.00	13 Sep 2024 15:28
481	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Coding] Handy terminal stock management system for Finished product PHP web	Ronnagon Kongsuwan	100.00	296.00	13 Jul 2024 18:38
480	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Coding] Handy terminal stock management system for Finished product C# handy temrinal	Kamol Anekchatnuntakool	100.00	321.50	13 Jul 2024 18:38

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
263	SHINSEI KOKI (THAILAND) CORPORATION LIMITED.	Project progress work	Closed	Normal	[Requirement definition] Handy terminal stock management system for Pegasus	Ryo Nozaki	64.00	125.00	06 Nov 2025 09:26