

Issues

Estimated time: 460.0 Spent time: 973.5

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
676	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Develop HT Software for scan TAG.	Kamol Anekchatnuntakool	32.00	27.00	13 Sep 2024 15:28
603	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Support		30.00	88.00	30 Oct 2025 09:29
478	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[Coding]Handy terminal application modification task		15.00	12.00	30 Oct 2025 09:28
393	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Meeting with ACME INDUSTRY CO.,LTD and site survey and teaching for customer	Ryo Nozaki	4.00	4.00	04 May 2024 16:16
379	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	support ACME INDUSTRY CO.,LTD.		8.00	40.00	04 May 2024 16:16
296	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Meeting with ACME INDUSTRY CO.,LTD and site survey and teaching for customer	Ryo Nozaki	4.00	4.00	04 May 2024 16:16
266	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Make manual document for Pegasus	Arunwit Isarapongporn	16.00	24.00	04 May 2024 16:16
204	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	UAT about the WMS system and onsite support	Kittisak Isarapongporn	15.00	96.00	02 Mar 2025 11:42
183	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Modify the item master to add the picture preview	Kittisak Isarapongporn	4.00	4.00	04 May 2024 16:16
182	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	UAT about the WMS system	Kittisak Isarapongporn	4.00	4.00	04 May 2024 16:16
176	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	SATO label print via Bluetooth	Kittisak Isarapongporn	16.00	14.50	04 May 2024 16:16
170	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Add the item picture preview	Kittisak Isarapongporn	4.00	4.00	04 May 2024 16:16
163	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Import BOM/Modify script to manage uncontrol items and outsource details	Kittisak Isarapongporn	24.00	12.00	04 May 2024 16:16
162	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Found BT connection failed to Sato WS4 label printer	Kittisak Isarapongporn	2.00	2.00	04 May 2024 16:16
142	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	UAT about the WMS system and onsite support	Ryo Nozaki	20.00	28.00	04 May 2024 16:16
94	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Arunwit Isarapongporn		464.00	30 Oct 2025 09:28
93	ACME INDUSTRY CO.,LTD.	Project progress work	Interruption	Normal	[On-site support]Support after cutover			8.00	04 May 2024 16:16
92	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	[On-site support]Support after cutover	Kittisak Isarapongporn		5.00	04 May 2024 16:16
54	ACME INDUSTRY CO.,LTD.	Project progress work	Interruption	Normal	Meeting about the pegasus	Kittisak Isarapongporn	2.00	0.00	04 May 2024 16:16
53	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	UAT about the WMS system	Kittisak Isarapongporn	4.00	4.00	04 May 2024 16:16
52	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	High	Issue topics	Kittisak Isarapongporn	56.00	37.00	04 May 2024 16:16

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
51	ACME INDUSTRY CO.,LTD.	Project progress work	Closed	Normal	Overall project development for web and handy	Kittisak Isarapongporn	200.00	92.00	04 May 2024 16:16