

## Issues

Estimated time: 156.0 Spent time: 718.0

| #   | Project                              | Tracker               | Status | Priority | Subject                                                     | Assignee            | Total estimated time | Total spent time | Updated           |
|-----|--------------------------------------|-----------------------|--------|----------|-------------------------------------------------------------|---------------------|----------------------|------------------|-------------------|
| 674 | Asian Stanley. International Limited | Project progress work | Closed | Normal   | [Installation]Process Control System phase2                 | Soraya Norasing     | 32.00                | 81.00            | 11 Nov 2024 13:41 |
| 647 | Asian Stanley. International Limited | Project progress work | Closed | Normal   | [Coding]ASI - Process Control System Phase2 -C# Windows app | Jidapha Mangkhachot | 96.00                | 272.00           | 16 Nov 2024 11:23 |
| 477 | Asian Stanley. International Limited | Project progress work | Closed | Normal   | [Coding]ASI - Process Control System Phase2 -C# Windows app | Surasak Atchanawat  | 20.00                | 0.00             | 16 Nov 2024 11:08 |
| 465 | Asian Stanley. International Limited | Project progress work | Closed | Normal   | [Coding]ASI - Process Control System Phase2 -Java           | Soraya Norasing     | 40.00                | 446.00           | 11 Nov 2024 13:42 |