

Issues

Estimated time: 156.0 Spent time: 718.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|-----|--------------------------------------|-----------------------|--------|----------|---|---------------------|----------------------|------------------|-------------------|
| 674 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Installation]Process Control System phase2 | Soraya Norasing | 32.00 | 81.00 | 11 Nov 2024 13:41 |
| 647 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding]ASI - Process Control System Phase2 -C# Windows app | Jidapha Mangkhachot | 96.00 | 272.00 | 16 Nov 2024 11:23 |
| 477 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding]ASI - Process Control System Phase2 -C# Windows app | Surasak Atchanawat | 20.00 | 0.00 | 16 Nov 2024 11:08 |
| 465 | Asian Stanley. International Limited | Project progress work | Closed | Normal | [Coding]ASI - Process Control System Phase2 -Java | Soraya Norasing | 40.00 | 446.00 | 11 Nov 2024 13:42 |