Issues

Estimated time: 122.0 Spent time: 165.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|-----|--------------------------------------|-----------------------|--------|----------|---|--------------------------|----------------------|------------------|-------------------|
| 459 | Asian Stanley. International Limited | Project progress work | Closed | Normal | support user for process control system | Soraya Norasing | 2.00 | 10.00 | 04 May 2024 16:23 |
| 347 | Asian Stanley. International Limited | Project progress work | Closed | Normal | Meeting about modify display on TV | Soraya Norasing | 5.00 | 12.00 | 04 May 2024 16:23 |
| 286 | Asian Stanley. International Limited | Project progress work | Closed | Normal | Meeting about display on TV with customer | Soraya Norasing | 2.00 | 2.00 | 04 May 2024 16:23 |
| 277 | Asian Stanley. International Limited | Project progress work | Closed | Normal | Modify handy terminal process control system | Soraya Norasing | 8.00 | 8.00 | 04 May 2024 16:23 |
| 264 | Asian Stanley. International Limited | Sales support | Closed | Normal | Meeting about display on TV | Soraya Norasing | 2.00 | 7.00 | 04 May 2024 16:23 |
| 74 | Asian Stanley. International Limited | Problem-Bug | Closed | Normal | Request to add 2 access points on the low signal area. Wiring is also need. | Arunwit Isarapongporn | 3.00 | 24.00 | 16 Nov 2024 12:21 |
| 73 | Asian Stanley. International Limited | Problem-Bug | Closed | Normal | Found 500 return error | Yutthapong Sricha | 4.00 | 6.00 | 04 May 2024 16:23 |
| 13 | Asian Stanley. International Limited | Project progress work | Closed | Normal | Additional development of 4 screens | Yutthapong Sricha | 96.00 | 96.00 | 04 May 2024 16:23 |

20 Dec 2025 1/1