

Issues

Estimated time: 2354.0 Spent time: 2047.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
655	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Weekly work update meeting] Minutes of Meeting IoT infrastructure system	Nattapol Poeam	300.00	16.00	05 Nov 2025 11:25
611	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation for Infrastructure IoT Project	Konlawat Saechee	200.00	144.00	13 Sep 2024 15:34
588	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Flow Meter and Power Meter MODBUS protocol setting	Teeradon Yuensakul	72.00	16.00	05 Nov 2025 11:25
446	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task] Drawing design for Master control box	Suchin Viyasing	16.00	8.00	04 May 2024 16:39
413	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Software installation for Infrastructure IoT Project	Panupong Raksakit	300.00	272.00	02 Mar 2025 11:42
412	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Installation&On-site support] Hardware installation for Infrastructure IoT Project	Santi Srichankaew	300.00	504.00	05 Nov 2025 11:25
411	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task] Drawing design for Master control box	Suchin Viyasing	32.00	32.00	04 May 2024 16:39
410	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Task] Program and Dashboard Development	Panupong Raksakit	1000.00	932.00	05 Nov 2025 11:26
405	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Infrastructure IoT system for Jtekt Automotive	Nattapol Poeam	100.00	105.00	05 Nov 2025 11:26
396	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Meeting From JATH about IoT of infrastructure	Santi Srichankaew	4.00	12.00	04 May 2024 16:39
395	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Infrastructure IoT system for Jtekt Automotive	Ryo Nozaki	30.00	6.00	05 Nov 2025 11:26