

Issues

Estimated time: 16.0 Spent time: 33.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
402	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	Modification program for record S/N to CF-Card	Nattapol Poeam	16.00	33.00	01 Aug 2024 23:47