

Issues

Estimated time: 826.0 Spent time: 1591.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
761	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	WMS Pegasus & API linkage	Thiraporn Amornsirinukorh	320.00	293.00	04 Nov 2025 16:57
649	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	[Meeting] Document and assignment	Kittisak Isarapongporn	40.00	21.00	02 Mar 2025 11:42
384	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	meeting on site	Tanawan Wongsard	4.00	8.00	04 May 2024 16:31
383	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	Develop modify the master management module	Tanawan Wongsard	32.00	72.00	04 May 2024 16:31
378	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	support Ebisu		8.00	64.00	04 Nov 2025 16:58
300	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	Weekly meeting (Wed 15.00-16.00pm)	Kittisak Isarapongporn	10.00	1.00	04 Nov 2025 16:58
206	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	Installation	Kittisak Isarapongporn	4.00	4.00	04 May 2024 16:31
199	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	Internal test	Kittisak Isarapongporn	16.00	5.00	04 Nov 2025 16:58
108	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	[Installation&On-site support]Project Warehouse management system for Ebisu	Yutthapong Sricha		0.00	04 Nov 2025 16:58
107	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	[Installation&On-site support]Project Warehouse management system for Ebisu			0.00	04 Nov 2025 16:58
17	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	WMS handy terminal BT-A500 coding with Java Android.		256.00	480.00	04 Nov 2025 16:58
16	Ebisu Foods Co Ltd.	Project progress work	Closed	Normal	WMS Web Development		456.00	936.00	04 Nov 2025 16:58