Issues

Estimated time: 34.0 Spent time: 5.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
330	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	MC30OP80 program modification and installtation at IEMT	Nattapol Poeam	30.00	0.00	04 May 2024 16:32
230	Isuzu Engine Manufacturing Co.,(Thailand) Ltd.	Project progress work	Closed	Normal	MC30OP80 program modification and create document for k.Boonyarit	Nattapol Poeam	4.00	5.00	04 May 2024 16:32

20 Dec 2025 1/1