

Issues

Estimated time: 10.0 Spent time: 20.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
328	JTEKT AUTOMOTIVE (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	Crate IoT data collection box for JATH	Nattapol Poeam	10.00	20.00	04 May 2024 16:37