

Issues

Estimated time: 104.0 Spent time: 90.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
298	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Modify the functionality of the Direct Labor	Soraya Norasing	8.00	8.00	04 May 2024 17:01
257	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	Change design layout and modify function cancel	Soraya Norasing	8.00	7.00	04 May 2024 17:01
55	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	handy terminal BT-A500 coding with Java Android.	Soraya Norasing	80.00	67.00	04 May 2024 17:01
47	Nidec Techno Motor (Thailand) Co.,Ltd.	Project progress work	Closed	Normal	create specification document	Soraya Norasing	8.00	8.00	04 May 2024 17:01