

Issues

Estimated time: 3.0 Spent time: 3.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
245	PT.OKAYA INDONESIA	Project progress work	Closed	Normal	Make quote and delivery for HANDY TERMINAL 1 set PT PANASONIC GOBEL ENERGY INDONESIA	Ryo Nozaki	3.00	3.00	04 May 2024 17:10