

Issues

Estimated time: 136.0 Spent time: 263.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
1006	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Change requirement] Meeting get new requirement	Soraya Norasing	80.00	44.00	24 Dec 2025 14:54
1000	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	High	[Change requirement] Meeting Change requirement of HT	Taweesak Prumvised	8.00	0.00	26 Dec 2025 15:06
797	YAMATO ELECTRIC (THAILAND) CO., LTD.	Project progress work	Closed	Normal	[Installation] HT_YDT WMS	Soraya Norasing	48.00	219.00	26 Dec 2025 15:06