

Issues

Estimated time: 40.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8526	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Meeting to explain the overview of the designed WMS workflow for TBGT to the Vietnam Handy development team.	Ronnagon Kongsuwan	8.00	0.00	12 Jun 2026 13:46
8434	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Requirment summary meeting TBGT	Mekkalar Sansiri	16.00	0.00	06 Jun 2026 14:53
8376	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Requirement definition] Onsite requirement gathering with the customer for system specification design.	Ronnagon Kongsuwan	16.00	0.00	26 May 2026 15:47