

Issues

Estimated time: 88.0 Spent time: 0.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
8634	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Develop Inbound Schedule And Inbound Schedule Detail Page (Fontend & Backend)	Ronnagon Kongsuwan	16.00	0.00	19 Jun 2026 15:00
8633	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Develop Import Purchase Order Page (Fontend & Backend)	Ronnagon Kongsuwan	16.00	0.00	19 Jun 2026 15:00
8525	TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD.	Project progress work	Closed	Normal	[Coding] Develop Master Data Management Pages (Item Master, Supplier Master, Location Master, Department Master, User Master, User Credential, Packing Standard)	Ronnagon Kongsuwan	56.00	0.00	12 Jun 2026 13:44