

## Issues

Estimated time: 24.0 Spent time: 0.0

| #    | Project                             | Tracker               | Status | Priority | Subject                                                      | Assignee                  | Total estimated time | Total spent time | Updated           |
|------|-------------------------------------|-----------------------|--------|----------|--------------------------------------------------------------|---------------------------|----------------------|------------------|-------------------|
| 6456 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support] User Testing & Trial          | Warit Chunlaka            |                      | 0.00             | 06 Feb 2026 09:34 |
| 6455 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support] BCR Config                    | Warit Chunlaka            |                      | 0.00             | 06 Feb 2026 09:33 |
| 6454 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support] Hardware installation/Wirring | Warit Chunlaka            |                      | 0.00             | 06 Feb 2026 09:31 |
| 6453 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Assemble Jig Stand                                  | Nattawat Hannok           |                      | 0.00             | 06 Feb 2026 09:29 |
| 6452 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware pre-shipment confirmation                  | Siriwilai Chaiwattanaphon |                      | 0.00             | 06 Feb 2026 09:27 |
| 6451 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding] Hardware procurement                                | Siriwilai Chaiwattanaphon |                      | 0.00             | 06 Feb 2026 09:25 |
| 6450 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design] PR-Request                                 | Nattawat Hannok           | 8.00                 | 0.00             | 06 Feb 2026 09:22 |
| 6449 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design] Jig Stand Drawing                          | Nattawat Hannok           | 8.00                 | 0.00             | 06 Feb 2026 09:22 |
| 6448 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Installation&On-site support]                               | Warit Chunlaka            |                      | 0.00             | 06 Feb 2026 09:36 |
| 6447 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Coding]                                                     | Warit Chunlaka            | 0.00                 | 0.00             | 06 Feb 2026 09:36 |
| 6446 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | New    | Normal   | [Internal Design]                                            | Warit Chunlaka            | 16.00                | 0.00             | 06 Feb 2026 09:35 |
| 6445 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Requirement definition]                                     | Warit Chunlaka            | 8.00                 | 0.00             | 06 Feb 2026 09:11 |