

## Issues

Estimated time: 24.0 Spent time: 0.0

| #    | Project                             | Tracker               | Status | Priority | Subject                             | Assignee        | Total estimated time | Total spent time | Updated           |
|------|-------------------------------------|-----------------------|--------|----------|-------------------------------------|-----------------|----------------------|------------------|-------------------|
| 6450 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design] PR-Request        | Nattawat Hannok | 8.00                 | 0.00             | 06 Feb 2026 09:22 |
| 6449 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Internal Design] Jig Stand Drawing | Nattawat Hannok | 8.00                 | 0.00             | 06 Feb 2026 09:22 |
| 6445 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal   | [Requirement definition]            | Warit Chunlaka  | 8.00                 | 0.00             | 06 Feb 2026 09:11 |