

Issues

Estimated time: 16.0 Spent time: 0.0

| # | Project | Tracker | Status | Priority | Subject | Assignee | Total estimated time | Total spent time | Updated |
|------|-------------------------------------|-----------------------|--------|----------|---|---------------------------|----------------------|------------------|-------------------|
| 6769 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Coding] Jig Assy remain 1 set | Warit Chunlaka | 8.00 | 0.00 | 02 Mar 2026 13:31 |
| 6670 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Coding] Jig Assy 1set | Warit Chunlaka | 8.00 | 0.00 | 18 Feb 2026 13:32 |
| 6456 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Installation&On-site support] User Testing & Trial | Warit Chunlaka | | 0.00 | 06 Mar 2026 16:32 |
| 6455 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Installation&On-site support] BCR Config | Warit Chunlaka | | 0.00 | 06 Mar 2026 16:32 |
| 6454 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Installation&On-site support] Hardware installation/Wiring | Warit Chunlaka | | 0.00 | 06 Mar 2026 16:32 |
| 6453 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Coding] Assemble Jig Stand | Nattawat Hannok | | 0.00 | 06 Mar 2026 16:31 |
| 6452 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Coding] Hardware pre-shipment confirmation | Siriwilai Chaiwattanaphon | | 0.00 | 06 Mar 2026 16:31 |
| 6451 | HOWA PACKAGING (THAILAND) CO., LTD. | Project progress work | Closed | Normal | [Coding] Hardware procurement | Siriwilai Chaiwattanaphon | | 0.00 | 06 Mar 2026 16:31 |