Issues

Estimated time: 104.0 Spent time: 368.0

#	Project	Tracker	Status	Priority	Subject	Assignee	Total estimated time	Total spent time	Updated
679	OTICS (Thailand) Co., Ltd.	Project progress work	Closed	Normal	Power meter monitoring	Priroj Neamjarn	104.00	368.00	17 Sep 2024 16:20

20 Dec 2025 1/1